
Scheduled FY01 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts
http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.
GAL= 13 Aug 2001 MOB= 13 Aug 2001 NOD= 11 Oct 2001

* Continuing Contract from FY00 Contingency Project (50% or greater chance of occurring) Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) Projected Cutterhead Work Envr. Window (Can Work)

Pipeline Dredge Size OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Est. End Date

Mar. 2002

29-Mar-02

December .2000

4-Jun-01

10-Feb-01

1-Jun-01

5-Dec-00

15-Aug-01

9-Nov-00

01-May-01

21-Dec-00

6-Dec-00

Baptiste Collette Bar Channel #1-
00, Unit Price

MRGO Mile 38 - 32.6, 
Unit Price

NOD
Missouri H
27-30"

1.9 mcy

NOD
Mike Hooks
24"

750.0 kcy

6.2 mcyHGNC Upper Bay GAL
George D. Williams
30"

GAL

Large

11.3 mcyHGNC Lower Bayou

SNWW, Dredging Sabine Pass 
Jetty Channel

GAL

27"

1.0 mcy

GIWW, Dredg Rollover Pass, 
Gal Causeway Ent.- Pt Bol- Gal

GAL

Large

2.8 mcy

ADV
28Jul00

AWARD
14Sep

Pascagoula Phase II
NEW WORK & MAINT.

MOB
Meridian
30"

Contract ongoing, but with no more pipeline work.                                        15                                   

Mermentau Riv Mi 6.5 to 1.2, 
Unit Price

NOD
E.  Stroud
24"

BIH - Main Channel, FY 2000 GAL

27"

ADV
1Jun00

OB
1Jul00

*                                                                                                               4

GIWW - Channel to Victoria 
(New Work) Reach #3

GAL

20" or greater

1.5 mcyADV
17Apr00

OB
17May00

*

CCSC - LaQuinta Channel GAL

20" or greater

ADV
20Jul00

OB
20Aug00

0.8 mcy

*                                                                              10

GIWW - Port Isabel TB and 
WYES

ADV
20Apr00

OB
20May00

0.25 mcy

*                                5
GAL

20" or greater

*

 2                                                                         

*

*                    9

10                                            21

15                                        6

*                                                                                                             1
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* Continuing Contract from FY00 Contingency Project (50% or greater chance of occurring) Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) Projected Cutterhead Work Envr. Window (Can Work)

Pipeline Dredge Size OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Est. End Date

8-Jan-01

25-Jan-01

13-Aug-01

7-Sep-01

21-Jun-01

19-Mar-01

20-Sep-01

28-Jun-01

30-Apr-01

mid March 2003

4-Jun-01

11-May-01

Berwick Bay
Lsd Cutterhead #1-01

New Orleans Harbor,
Lsd Cutter #1-00, Rental

Includes
Opt. Hrs

Includes
Opt. Hrs

ADV
13Dec

400.0 kcy

ADV
FY00

7.0 kcy

MRGO Mile 20 - 12, FY01
Unit Price

Freshwater Bayou,
Lock to Gulf

NOD
Missouri H
27"

4.3 mcy

NOD
E Stroud
27-30"

843 kcy

NOD
BT - 208
Water Injection Dredge 1        8

NOD
E. Stroud
24"

GIWW, Port Isabel to Arroyo 
Colorado

GAL

Large

800. kcy

CCSC, BCN 82 thru Main Turning 
Basin & Rincon Canal

GAL

27 - 30"

1.5 mcy

BIH, Main Channel, FY 2001 GAL

27 - 30"

1.2 mcy

                                          4

Atchafalaya River Bar , Leased 
Cutterhead #1-01

NOD
Tom James
30"

ADV
16Nov

ADV
13Oct00

OB
13Nov00

Atchafalaya River Bay  Channel 
FY 2000, Unit Price

NOD
Tom James
30"

OB
22Nov

ADV
24Jul 12                        25

3                                                                                                                                                               7

2.0 mcy

OB
24Jan

Calcasieu River Mile 14 - 28.5, 
Clooney Island

NOD
Mike Hooks and
E. Stroud 30                                                                                                                                                         13

27                                     30

1                                                                                          21

ACF / GIWW, IDIQ MOB
Kelly L
24"

OB
11Jan

14                                                                                     28

MSC, Matagorda Peninsula To 
Point Comfort

GAL

Large
6                                                                                                                                                   20

OB
19Mar

6       19

5                   11

15

Award
8Dec00

23                         8
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* Continuing Contract from FY00 Contingency Project (50% or greater chance of occurring) Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) Projected Cutterhead Work Envr. Window (Can Work)

Pipeline Dredge Size OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Est. End Date

12-Jun-01

18-Jun-01

October . 2001

1-Jun-01

1-Oct-01

15-Aug-01

1-Oct-01

7-Aug-01

30-Nov-01

30-Sep-01
OB 23

21-Aug-01

30-Sep-01

Port Fourchon

Calcasieu River, 
Mile 5 to 14, Unit Price

Gulfport Sound, Rental

Berwick Bay
Lsd Cutterhead #2-01

New Orleans Harbor,
Lsd Cutter #2-01, Rental

Miss. Riv. SWP CY Cutterhead 
#1-01, Unit Price

Includes
Opt. Hrs

Includes
Opt. Hrs

ADV
16Feb

OB
20Mar

2.4 mcy

ADV
13Dec

350.0 kcy

ADV
8Mar

ADV
9Jan

2.0 mcy

ADV
6Feb

3.0 mcy

NOD
Mike Hooks
27-30"

NOD
Tom James

NOD
Tom James
20-30"

15       1 

NOD
California

NOD
E Stroud
24"

BW&T, Rental MOB
Hendry #6
20" 

MOB
James B
24"

2.25 mcy ADV
5Dec

OB
11Jan

ADV
11Dec

OB
17Jan

1.8 mcy

GIWW, Main Channel in 
Matagorda Bay

GAL

Large

300. kcy

MOC, Dredging Entrance & 
Jetty Channel

GAL

Large

500. kcy

GIWW, Turnstake Is. To Live 
Oak Point, Sudown Bay

GAL

24

1.5 mcy

Texas City, Dredging Channel, 
Industrial Canal & TB

GAL

Large

2.0 mcy

ADV
11Jan

OB
29Mar

OB
16Mar

The Oyster Window is for Mile 5 - 9 only.

Atch Riv Bar , Leased
Cutterhead 2-01

 20                           12

14

30                     18
N.O.

HARBOR 

29         21

1                                             15

22

1

                                                

NOD
Tom James

28                     7

1.65 mcy
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* Continuing Contract from FY00 Contingency Project (50% or greater chance of occurring) Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) Projected Cutterhead Work Envr. Window (Can Work)

Pipeline Dredge Size OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Est. End Date

30-Sep-01

7-Oct-01

20-Sep-01

15-Oct-01

15-Mar-02

Atch Riv Bar  Channel CY, FY 
2001, Unit Price

Berwick Bay, 
Lsd Cutterhead #3-01

Tenn-Tom Waterway, Rental

3 Riv Orl Fbay Pal Fbay Br H 
FY 2001,    #1-01, Rental

Includes
Opt. Hrs

ADV
16May

2.0 mcy

MRGO Mile (-) 3.3 to Mile 12, 
FY 01, Unit Price

ADV
15Mar

3.0 mcy

6.0 mcy

ADV
11Jan

ADV
1May

OB
1Jun

700.0 kcy

ADV
1May

ADV
1Mar

NOD
E Stroud
27 - 30"

NOD
California
27 - 30"

NOD
Borinquin
24"

NOD
Missouri H
27-30"

MOB
Hendry #4
24"

1.5 mcy ADV
10Dec

OB
16Jan

New Orleans Harbor,
Lsd Cutter #3-01, Rental

NOD
Marion
20-30"

700.0 kcy ADV
9Jan

Includes
Opt. Hrs 27         20

21

OB
15Jul01

22     

14                  

AWARD
23 Aug

31
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